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U.S. ENVIRONMENTAL PROTECTION AGENCY |
POLLUTION REPORT

HEADING
Date: January 18, 1999

Subject: Meadowlands Plating and Finishing Site
East Rutherford, Bergen County, New. Jersey

From: Paul L. Kahn, OSC
U.S. EPA, Region Il
Response and Prevention Branch

To: “B. Sprague, 2 ERR-RPB J. Smolenski, NJDEP
J. Higgins, 2 ERR-RPB T. Johnson, EPA HDQTS
J. Witkowski, 2 ERR-RAB Lt. S. Linsky, USCG
B. Bellow, 2 EPA-CD C. Kelley, START
R. Bymes, EPA-201 D. Monks, ERFD
R. Cahill, 2 EPA-CD J. Cassella, ER Mayor
D. Karlen, 2 ORC- NJSFB G. Ponto, ESQ.
C. Cristiano, 2 ORC-NJSFB

POLREP No. 4

BACKGROUND

Site No.: LW

Delivery Order No.: 2101-02-033

Response Authority: CERCLA

ERNS No.: N/A

CERCLIS No.: N/A

NPL Status: Non-NPL

Action Memo Status: Approved 11/19/98

Start Date: 12/8/98

Demobilization Date: N/A

Completion Date: N/A
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Hl. . SITE INFORMATION

A.  Incident Category

CERCLA incident category: Inactive Production Facility

B.  Situation

I, Site Descriotion/ Information:

MPF, Inc. operated a metal electroplating and metal finishing facility for the tool
and decorative automotive parts industry. Operations at the Site included
pretreatment by acid and caustic dipping, finish stripping, vapor degreasing, and

. electroplating of chromium, copper, nickel and cadmium metals. Acids, metallic
plating wastes ‘and cyanide-bearing wastes were generated and treated in a small
on-site facility. MPF, Inc. leased the building and the plating equipment and
ceased business operations at the Site in December 1997.
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EPA and START performed a site mvestlgatlon on 9/11/98 through
9/17/98. Access granted to EPA by Federal Bankruptcy Trustee on
11/18/98.

Full mobilization to the Site occurred between 12/8/-12/11/98. °

From 12/14-12/ 18/98 Site activities included serup, debns removal
and establishing command post functions. Cyanides have been
overpacked and restaged away from acids. Drums from tra;ler have
been off-loaded and staged. :
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Fencing around exterior of building as well as‘around intérior vats
has been secured. Drums from trailer have been rcstaged in order
to create more floor space. :

Mobilization to Sité after the holidays took place on 1/4/99. Drums
were restaged according to hazard class. Four propane gas
cylinders were reclaimed by distributor and removed from Site.
Chemicals from laboratory have been segregated according to
hazard. Metal vats debris from roll-off was staged inside of
building for decontamination. New roll-off arrived on Site for non-
hazardous trash and debris.



F. Eleven gas cylinders were reclaimed by distributor for recycling and
removed from Site. Three solid cyanide drums was sampled for
analysis by chemical manufacturer for possible reclamation.
Collection of samples from staged drums and vats began.

3. Current Situation:

Site stabilization and removal activities in full progress.
Pretreatment areas being evaluated to determine if equipment can be
used to treat hazardous waste streams. Discussions in progress to
decided most practical means of removing intact plating tanks to
gain access to subfloor sumps.

4. Next Steps:

Bulking and compatibility schemes being developed in on-site lab for
drummed and overpacked chemicals. Lab chemicals will be consolidated
into bulked chemicals where compatible.

Administrative Consent Order (ACO) for the removal/ disposal of 37 drums
of hazardous chemicals finalized in ORC and sent to PRP for signature. As
soon as ACO is executed arrangements will be made by OSC for
removal/disposal by PRP. All provisions of EPA’s Off-Site Disposal Rule
will be followed by PRP with EPA oversight.

5. Key Issues:
PRP search activities, Removal of solid cyanide drums from Site.

6. Disposition of Wastes:

See attached Disposition of Waste Table.



IV. COST INFORMATION g

cH L e Current Cellmg + Current Action Current Amount
o ‘ - p ey oo R00BE, R ° Remaining
ERRS '

Contractor ~ $500,000 ~ $158,999.18 . - $89,766.24

- USCG- $130000 o h e e )
EPA 865,000 i - . )
The above accounting of expenditures is an estimate based on ﬁgures. known to the
- . OSC at the time this report-was written. The cost accounting provided in this

- report does not necessarily represent, an exact monetary figure which the
government may. include in any claim for recovery.
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Meadowlands Plating and Finishing Facility, East Rutherford, NJ
Disposition of Wastes Table

1{ 01/01/99|N/A Propane 4 Cylinders AGL Welding Supply |AGL Welding Supply, Clifton, NJ Recycle
2| 01/11/08|N/A Acetylene 6 Cylinders CGl Industries CGl Industries, Lodi, NJ Recycle
2| 01/11/09|N/A Compressed Oxygen 4 Cylinders 100|lbs. CGl Industries CGl Industries, Lodi, NJ Recycle
2

01/11/99|N/A Carbon Dioxide 1 Cylinder 10{lIbs. CGl Industries CGl Indusitries, Lodi, NJ Recycle
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